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Task Analysis and Discussion

Monitoring of field sites near Miles City on 1-94 and U.S. 12 occurring during the past quarter.
Expenditures incurred are attributable to progress report writing, communications, travel to the
research sites and collection of vegetation, soil and erosion data. Monitoring consisted of
vegetation canopy measurement, soil sampling and erosion estimation using methods

developed by BLM for Montana rangeland sites. Plant production data was not collected due to
the larger proportion of the vegetation community attributed to annual weeds. Observations
from the site suggest that while the sites have completed 2 growing seasons worth of vegetation
development, due to drought the plant community is more representative of a first year condition
due to the abundance of annual weeds. Production measurement was consequently postponed to
summer 2006 to provide a more representative measurement of the long-term vegetation
condition.

Task 1—Site Sampling

Soil samples were collected from the research plot locations prior to treatment. These same
locations were resampled during the past year. Soil samples were collected at Happys Inn during
the third quarter while the Miles City plots were resampled during the fourth quarter of 2005.
Both sets of samples were dried, disaggregated, homogenized and submitted for laboratory
analysis during the past quarter. Results should be available during early 2006.

Task K - Year 2 Monitoring--2005

This task is 100% complete. Fall monitoring occurred at Miles City on October 3 and 4, 2005.

Task M - Reporting

This tenth quarterly report satisfies the periodic reporting requirement of the contract. A Final
Report will also be completed in late 2006 summarizing the research findings.



Schedule and Degree of Completion—all research sites

Task Budgeted Proposed Actual Degree of Estimated
Description Total Schedule Schedule Completion | Expenditure
Phase 11 during

current
quarter

Task B $678 Q3, 2003 Q3 2003, and 100% 0

Site Q1 2004

Reconnaissance

Task C $407 Q4, 2003 Q4 2003, and 100% 0

Experimental Q1 2004

Design

Task G $377 Q3, 2003 Q1, 2004 100% 0

Construction

Schedule

Coordination

Task H Plot $36,087 Q4, 2003 Q4, 2003 100% 0

Construction

Task | Site $8761 Q4, 2003 Q4, 2003 100% $400

Sampling and Q3 2005 | Q3,04 2005

Task J Year 1 $13,083 Spring and Spring and 100% 0

Monitoring Fall, 2004 Fall, 2004

Task K Year2 | $15,912 Spring and Spring and 100% $4000

Monitoring Fall, 2005 Fall, 2005

Task L Year 3 $16,065 Spring and Spring and 0% 0

Monitoring Fall, 2006 Fall, 2006

Task M $16,380 Quarterly ongoing 55% $1000

Reporting and Final

Report, Fall
2006




. . Graphic Includes both Happys Inn and Miles City
Project Task Completion Projects, Phase | and Phase Il
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Problems and Resolution
No problems were encountered during the current quarter.
Accomplishments

Completion of the Miles City 2005 monitoring occurred during the past quarter. Soil samples
were processed and submitted for laboratory analysis.



Fiscal Expenditure

Amount Spent by budget category:

Cost Category Spent prior to Spent during the Total spent
current quarter current quarter to date
&) $) $)

Labor and Benefits $43,002 $3307 $46,309

Operational $6765 $847 $7612

Expenses

Subcontracted $16,764 0 $16,764

Services

Indirect Charges $11,763 $1275 $13,038

Total Spent $78,294 $5429 $83,723

Total Project Award $108,975 (original budget) + $9031 (modification April 2004)

$118,006 (total award)

Amount Remaining $34,284
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